
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/28/2002

ESTIMATE SUMMARY 09:11:02

CONTID: C10942         ESTIMATE NO: 0015 FINL 1991

PCN: 10942-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JCT. S.H. 85 @ FOUNTAIN - N. PERCENT TIME:

PROJECT NO: IM 0252-279                   

JCT. S.H. 85 @ FOUNTAIN - N.

NAME OF ROAD: I-25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 02/28/2002 DATE TIME STARTED 08/14/1995

2635 DELTA DRIVE DATE LET 06/29/1995 DATE WORK BEGAN 08/14/1995

 DATE AWARDED 08/01/1995 DATE TIME STOPPED 08/27/1996

 DATE CONTRACT EXECUTED 08/01/1995 DATE ACCEPTED 08/27/1996

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 08/14/1995

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,455,447.27 PARTICIPATING $ $ 2,732.70

AWARD PROJECT AMT: 3,457,309.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED -5,000.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

117.98

WORK DAYS

WORK DAYS

98.53%

50,895.15

2,732.70

2,732.70

2,732.70

$

$

$

$

3,404,552.12

0.00

3,404,552.12

0.00

3,404,552.12

0.00

0.00

3,404,552.12

0.00

AMOUNT DUE 3,404,552.12 2,732.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,732.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

105.0 TIME ALLOW: 89

ORIG TIME ALLOW: 85
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

10,612.00000 10,612.001.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 220,121.000

0.000

202-00240  
 

220,121.000

SY  

0.45000 99,054.45220,121.000

0.00

0015 *REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

6.000

EACH

80.00000 480.006.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 2,037.000

0.000

202-01130  
 

2,037.000

LF  

2.60000 5,296.202,037.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 5 658.000

0.000

202-01150  
 

658.000

LF  

3.60000 2,368.80658.000

0.00

0030 *REMOVAL OF END ANCHORAGE 16.000

0.000

202-01300  
 

16.000

EACH

80.00000 1,280.0016.000

0.00

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,993.240

-549.400

203-00060  
 

9,993.240

CY  

3.70000 34,942.219,443.840

-2,032.78

0040 BLADING 68.000

0.000

203-01500  
 

68.000

HOUR

75.00000 5,100.0068.000

0.00

0045 *STRUCTURE EXCAVATION 121.540

0.000

206-00000  
 

121.540

CY  

9.00000 1,093.86121.540

0.00

0050 *STRUCTURE BACKFILL (CLASS 2) 85.370

0.000

206-00200  
 

85.370

CY  

5.00000 426.8585.370

0.00

0055 BED COURSE MATERIAL 9.210

0.000

206-01000  
 

9.210

CY  

38.00000 349.989.210

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 1,713.000

0.000

207-00205  
 

1,713.000

CY  

6.50000 11,134.501,713.000

0.00

0065 SILT FENCE 536.000

0.000

208-00020  
 

536.000

LF  

2.50000 1,340.00536.000

0.00

0070 *RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

140.00000 280.002.000

0.00

0075 *RESET GUARDRAIL TYPE 3 1,675.000

0.000

210-01130  
 

1,675.000

LF  

8.50000 14,237.501,675.000

0.00

0080 RELAY PIPE (24 INCH) 16.000

0.000

210-02024  
 

16.000

LF  

39.00000 624.0016.000

0.00

0085 RELAY PIPE (60 INCH) 8.000

0.000

210-02060  
 

8.000

LF  

78.00000 624.008.000

0.00

0090 *ADJUST GUARDRAIL 2,450.000

0.000

210-04200  
 

2,450.000

LF  

3.50000 8,575.002,450.000

0.00

0095 *SEEDING (NATIVE) 27.500

0.000

212-00006  
 

27.500

ACRE

400.00000 11,000.0027.500

0.00

0100 *MULCHING 27.500

0.000

213-00000  
 

27.500

ACRE

420.00000 11,550.0027.500

0.00

0105 *MULCH TACKIFIER 2,750.000

0.000

213-00061  
 

2,750.000

LB  

2.75000 7,562.502,750.000

0.00

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 41.800

0.000

403-00720  
 

41.800

TON 

80.00000 3,344.0041.800

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (POLYMER 39,378.320

0.000

403-15326  
 

39,378.320

TON 

34.30000 1,350,676.3839,378.320

0.00

0120 *HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) 
(SPECIAL) (CMO #3)

6,342.420

0.000

403-15370  
 

6,342.420

TON 

25.50000 161,731.716,342.420

0.00

0125 *HEATING AND REMIXING TREATMENT (CMO #3) 140,896.000

0.000

405-00100  
 

140,896.000

SY  

2.45000 345,195.20140,896.000

0.00

0130 EMULSIFIED ASPHALT (SLOW-SETTING) (CMO #3) 23,192.400

0.000

411-10255  
 

23,192.400

GAL 

1.00000 23,192.4023,192.400

0.00

0135 *ASPHALT REJUVENATING AGENT (CMO #3) 9,290.000

0.000

411-90010  
 

9,290.000

GAL 

1.85000 17,186.509,290.000

0.00

0140 RIPRAP (6 INCH) 32.960

0.000

506-00206  
 

32.960

CY  

35.00000 1,153.6032.960

0.00

0145 RIPRAP (12 INCH) 132.490

0.000

506-00212  
 

132.490

CY  

34.00000 4,504.66132.490

0.00

0150 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 38.610

0.000

507-00400  
 

38.610

TON 

75.00000 2,895.7538.610

0.00

0155 24 INCH REINFORCED CONCRETE PIPE 4.000

0.000

603-01240  
 

4.000

LF  

97.00000 388.004.000

0.00

0160 36 INCH REINFORCED CONCRETE PIPE 21.000

0.000

603-01360  
 

21.000

LF  

98.00000 2,058.0021.000

0.00

0165 48 INCH REINFORCED CONCRETE PIPE 45.000

0.000

603-01480  
 

45.000

LF  

120.00000 5,400.0045.000

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 60 INCH REINFORCED CONCRETE PIPE 40.000

0.000

603-01600  
 

40.000

LF  

220.00000 8,800.0040.000

0.00

0175 24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

660.00000 1,320.002.000

0.00

0180 48 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0185 60 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05060  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0190 INLET TYPE D (5 FOOT) 6.000

0.000

604-00505  
 

6.000

EACH

3,500.00000 21,000.006.000

0.00

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,025.000

0.000

606-00301  
 

8,025.000

LF  

12.00000 96,300.008,025.000

0.00

0200 GUARDRAIL TYPE 4 (SPECIAL) 40.000

0.000

606-00405  
 

40.000

LF  

113.00000 4,520.0040.000

0.00

0205 *END ANCHORAGE TYPE 3D 11.000

0.000

606-01340  
 

11.000

EACH

400.00000 4,400.0011.000

0.00

0210 *END ANCHORAGE TYPE 3F 2.000

0.000

606-01360  
 

2.000

EACH

2,300.00000 4,600.002.000

0.00

0215 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

870.00000 3,480.004.000

0.00

0220 *END ANCHORAGE TYPE 3H 4.000

0.000

606-01380  
 

4.000

EACH

500.00000 2,000.004.000

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 14.000

0.000

606-02001  
 

14.000

EACH

1,600.00000 22,400.0014.000

0.00

0230 CURB TYPE 6 (SECTION M) 980.000

0.000

609-60011  
 

980.000

LF  

10.00000 9,800.00980.000

0.00

0235 *SIGN PANEL (CLASS I) 411.000

0.000

614-00011  
 

411.000

SF  

21.00000 8,631.00411.000

0.00

0240 *TIMBER SIGN POST 4X4 INCH 182.000

0.000

614-00044  
 

182.000

LF  

9.00000 1,638.00182.000

0.00

0245 *TRAFFIC SIGNAL FACE (12-12-12) 2.000

0.000

614-70336  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0250 EMBANKMENT PROTECTOR TYPE 5 3.000

0.000

615-00050  
 

3.000

EACH

480.00000 1,440.003.000

0.00

0255 *MOBILIZATION 0.600

0.000

626-00000  
 

0.600

L S 

159,000.00000 95,400.000.600

0.00

0260 *PAVEMENT MARKING PAINT 546.000

0.000

627-00001  
 

546.000

GAL 

13.00000 7,098.00546.000

0.00

0265 *EPOXY PAVEMENT MARKING 683.000

0.000

627-00005  
 

683.000

GAL 

63.00000 43,029.00683.000

0.00

0270 *PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) 4,000.000

0.000

627-00060  
 

4,000.000

SF  

4.00000 16,000.004,000.000

0.00

0275 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

127.000

0.000

627-30305  
 

127.000

SF  

11.00000 1,397.00127.000

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

332.000

0.000

627-30310  
 

332.000

SF  

4.50000 1,494.00332.000

0.00

0285 *FLAGGING 3,799.500

0.000

630-00000  
 

3,799.500

HOUR

22.00000 83,589.003,799.500

0.00

0290 *TRAFFIC CONTROL SUPERVISOR 84.000

0.000

630-00002  
 

96.000

DAY 

310.00000 26,040.0084.000

0.00

0295 *TRAFFIC CONTROL INSPECTION 64.000

0.000

630-00007  
 

134.000

DAY 

170.00000 10,880.0064.000

0.00

0300 *FLASHING BEACON (PORTABLE) 5.400

0.600

630-80001  
 

6.000

EACH

560.00000 3,360.006.000

336.00

0305 *BARRICADE (TYPE 3 M-B) (TEMPORARY) (DELETED FORM 105) 0.000

0.000

630-80336  
 

0.000

EACH

330.00000 0.000.000

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

8.400

630-80341  
 

12.000

EACH

50.00000 600.0012.000

420.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 108.360

-1.360

630-80342  
 

120.400

EACH

84.00000 8,988.00107.000

-114.24

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.800

0.200

630-80343  
 

2.000

EACH

96.00000 192.002.000

19.20

0325 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.700

0.300

630-80358  
 

3.000

EACH

1,100.00000 3,300.003.000

330.00

0330 *DRUM CHANNELIZING DEVICE 81.000

9.000

630-80360  
 

90.000

EACH

45.00000 4,050.0090.000

405.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
(DELETED FORM 105)

0.000

0.000

630-80363  
 

0.000

EACH

50.00000 0.000.000

0.00

0340 *TRAFFIC CONE 810.000

90.000

630-80380  
 

900.000

EACH

11.00000 9,900.00900.000

990.00

0345 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0355 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A QUALITY INCENTIVE PAYMENT 1,574.220

0.000

700-70025  
 

1,574.220

F A 

1.00000 1,574.221,574.220

0.00

0365 F/A SMOOTHNESS INCENTIVE PAYMENT 15,630.000

0.000

700-70035  
 

46,890.000

F A 

1.00000 15,630.0015,630.000

0.00

0710 REMOVAL OF ASPHALT MAT LINE ITEM #1 REDUCES HEAT&REMIX
QUANTIES (CMO #3)

65,364.993

0.000

202-00220  
 

65,364.993

SY  

0.72700 47,520.3565,364.993

0.00

0715 HOT BITUMINOUS PAVEMENT (RECYCLED) LINE ITEM #2 
REDUCES HEAT&REMIX QUANTIES (CMO #3)

11,059.260

0.000

403-00070  
 

11,059.260

TON 

22.00000 243,303.7211,059.260

0.00

0720 ADDED ITEM (DOLLAR)/ PRICE REDUCTION HBP FOR CMO #3 
LINE #3

-5,432.790

0.000

900-00006  
 

-5,432.790

DOL 

1.00000 -5,432.79-5,432.790

0.00

0740 F/A GROUT PUMPING 2,416.700

0.000

700-70035  
 

2,416.700

F A 

1.00000 2,416.702,416.700

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 ADDED ITEM (DOLLAR)/ MCR LINE ITEM #1 LATE SUBMITTALS 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0755 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES (MCR #1 LINE 
2)

0.000

0.000

900-00006  
 

0.000

DOL 

1,880.00000 0.000.000

0.00

0760 ADDED ITEM (DOLLAR)/ MCR LINE ITEM #3 TYPE I DEL. -60.000

0.000

900-00006  
 

-60.000

DOL 

3.24000 -194.40-60.000

0.00

0765 ADDED ITEM (DOLLAR)/ MCR LINE ITEM #4 PRICE REDUCE HBP
SPEC.(LUMP SUM)

-15,482.870

0.000

900-00006  
 

-15,482.870

DOL 

1.00000 -15,482.87-15,482.870

0.00

0770 ADDED ITEM (DOLLAR)/ MCR LINE ITEM #5 TRAFFIC LOOP 
SENSOR (LUMP SUM)

2,201.980

298.020

900-00006  
 

2,500.000

DOL 

1.00000 2,500.002,500.000

298.02

0775 ADDED ITEM (DOLLAR)/ MCR LINE ITEM #6 GR TYPE L,MISC. 
GR (LUMP SUM)

1,635.400

0.000

900-00006  
 

1,635.400

DOL 

1.00000 1,635.401,635.400

0.00

0780 ADDED ITEM (DOLLAR)/ CMO #4 LINE ITEM #1 DECK REPAIR 
(FORCE ACCOUNT)

3,729.540

0.000

900-00006  
 

3,729.540

DOL 

1.00000 3,729.543,729.540

0.00

0785 ADDED ITEM (DOLLAR)/ CMO #5 ITEM #1 EXTRA WORK EXPANS.
DEVICE

17,956.070

0.000

900-00006  
 

17,956.070

DOL 

1.00000 17,956.0717,956.070

0.00

CAT 2,970,659.99651.203,020,698.37CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE J-18-D 

0375 *REMOVAL OF ASPHALT MAT (PLANING) 650.000

0.000

202-00240  
 

650.000

SY  

0.45000 292.50650.000

0.00

0380 HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (POLYMER
(CMO #4)

112.000

0.000

403-15326  
 

112.000

TON 

34.30000 3,841.60112.000

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-18-D 

0385 EMULSIFIED ASPHALT (SLOW-SETTING) 33.000

0.000

411-10255  
 

33.000

GAL 

1.00000 33.0033.000

0.00

0390 *REPAIR OF HANDRAILS AND SUPPORTS 0.500

0.000

509-60100  
 

0.500

L S 

5,500.00000 2,750.000.500

0.00

0395 *BRIDGE EXPANSION DEVICE (0-2 INCH) 56.000

0.000

518-01002  
 

56.000

LF  

90.00000 5,040.0056.000

0.00

0395 MATERIAL ALLOWANCE 500K EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0400 *SAWING AND SEALING BRIDGE JOINT 84.000

0.000

518-03000  
 

84.000

LF  

76.00000 6,384.0084.000

0.00

0405 *MOBILIZATION 0.050

0.000

626-00000  
 

0.050

L S 

159,000.00000 7,950.000.050

0.00

CAT 26,291.100.0026,291.10CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE J-18-AK 

0410 *REMOVAL OF ASPHALT MAT (PLANING) 572.000

0.000

202-00240  
 

572.000

SY  

0.45000 257.40572.000

0.00

0415 *STRUCTURE EXCAVATION 54.000

0.000

206-00000  
 

54.000

CY  

9.00000 486.0054.000

0.00

0420 *STRUCTURE BACKFILL (FLOW-FILL) 37.000

0.000

206-00065  
 

37.000

CY  

70.00000 2,590.0037.000

0.00

0425 HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (POLYMER 75.000

0.000

403-15326  
 

75.000

TON 

34.30000 2,572.5075.000

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE J-18-AK 

0430 EMULSIFIED ASPHALT (SLOW-SETTING) 29.000

0.000

411-10255  
 

29.000

GAL 

1.00000 29.0029.000

0.00

0435 *WATERPROOFING (MEMBRANE) 119.000

0.000

515-00120  
 

119.000

SY  

9.00000 1,071.00119.000

0.00

0440 *CONCRETE CLASS D (BRIDGE) 45.000

0.000

601-03040  
 

45.000

CY  

580.00000 26,100.0045.000

0.00

0445 *REINFORCING STEEL (EPOXY COATED) 7,780.000

0.000

602-00020  
 

7,783.197

LB  

0.60000 4,668.007,780.000

0.00

0450 *MOBILIZATION 0.050

0.000

626-00000  
 

0.050

L S 

159,000.00000 7,950.000.050

0.00

CAT 45,723.900.0045,725.82CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE J-18-AL 

0455 *REMOVAL OF ASPHALT MAT (PLANING) 571.000

0.000

202-00240  
 

571.000

SY  

0.45000 256.95571.000

0.00

0460 *STRUCTURE EXCAVATION 54.000

0.000

206-00000  
 

54.000

CY  

9.00000 486.0054.000

0.00

0465 *STRUCTURE BACKFILL (FLOW-FILL) 36.000

0.000

206-00065  
 

36.000

CY  

70.00000 2,520.0036.000

0.00

0470 HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (POLYMER 75.000

0.000

403-15326  
 

75.000

TON 

34.30000 2,572.5075.000

0.00

0475 EMULSIFIED ASPHALT (SLOW-SETTING) 29.000

0.000

411-10255  
 

29.000

GAL 

1.00000 29.0029.000

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE J-18-AL 

0480 *WATERPROOFING (MEMBRANE) 119.000

0.000

515-00120  
 

119.000

SY  

9.00000 1,071.00119.000

0.00

0485 *CONCRETE CLASS D (BRIDGE) 45.000

0.000

601-03040  
 

45.000

CY  

580.00000 26,100.0045.000

0.00

0490 *REINFORCING STEEL (EPOXY COATED) 7,780.000

0.000

602-00020  
 

7,780.000

LB  

0.60000 4,668.007,780.000

0.00

0495 *MOBILIZATION 0.050

0.000

626-00000  
 

0.050

L S 

159,000.00000 7,950.000.050

0.00

CAT 45,653.450.0045,653.45CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE J-18-BD 

0500 *REMOVAL OF ASPHALT MAT (PLANING) 343.000

0.000

202-00240  
 

343.000

SY  

0.45000 154.35343.000

0.00

0505 *REMOVAL OF BRIDGE RAILING 209.000

0.000

202-00425  
 

209.000

LF  

15.00000 3,135.00209.000

0.00

0510 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500

0.000

202-00495  
 

0.500

L S 

41,000.00000 20,500.000.500

0.00

0515 *STRUCTURE EXCAVATION 31.000

0.000

206-00000  
 

31.000

CY  

9.00000 279.0031.000

0.00

0520 *STRUCTURE BACKFILL (CLASS 1) 13.000

0.000

206-00100  
 

13.000

CY  

21.00000 273.0013.000

0.00

0525 *STRUCTURE BACKFILL (CLASS 2) 10.000

0.000

206-00200  
 

10.000

CY  

5.00000 50.0010.000

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE J-18-BD 

0530 HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (POLYMER 55.000

0.000

403-15326  
 

55.000

TON 

34.30000 1,886.5055.000

0.00

0535 EMULSIFIED ASPHALT (SLOW-SETTING) 17.000

0.000

411-10255  
 

17.000

GAL 

1.00000 17.0017.000

0.00

0540 *STEEL PILING (HP 12X53) 367.600

-29.800

502-11253  
 

367.600

LF  

27.00000 9,120.60337.800

-804.60

0545 *STRUCTURAL STEEL (GALVANIZED) 348.000

0.000

509-00001  
 

348.000

LB  

2.70000 939.60348.000

0.00

0550 *BRIDGE EXPANSION DEVICE (0-2 INCH) 77.000

0.000

518-01002  
 

77.000

LF  

90.00000 6,930.0077.000

0.00

0550 MATERIAL ALLOWANCE 500K EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0550 MATERIAL ALLOWANCE 500K EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0555 *CONCRETE CLASS D (BRIDGE) 55.000

0.000

601-03040  
 

55.000

CY  

580.00000 31,900.0055.000

0.00

0560 *REINFORCING STEEL 16,321.000

0.000

602-00000  
 

16,321.230

LB  

0.50000 8,160.5016,321.000

0.00

0565 *BRIDGE RAIL TYPE 10 121.000

0.000

606-11000  
 

121.000

LF  

80.00000 9,680.00121.000

0.00

0565 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE J-18-BD 

0570 *BRIDGE RAIL TYPE 10R 105.000

0.000

606-11010  
 

105.000

LF  

110.00000 11,550.00105.000

0.00

0575 *MOBILIZATION 0.100

0.000

626-00000  
 

0.100

L S 

159,000.00000 15,900.000.100

0.00

0705 CONCRETE BARRIER (TEMPORARY) & IMPACT ATTEN. & PAINT 
REM. (CMO #2)

24,529.500

2,675.500

630-80370  
 

27,255.000

LF  

1.00000 27,205.0027,205.000

2,675.50

CAT 147,680.551,870.90148,535.27CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE J-18-BA 

0580 *REMOVAL OF ASPHALT MAT (PLANING) 343.000

0.000

202-00240  
 

343.000

SY  

0.45000 154.35343.000

0.00

0585 *REMOVAL OF BRIDGE RAILING 209.000

0.000

202-00425  
 

209.000

LF  

15.00000 3,135.00209.000

0.00

0590 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500

0.000

202-00495  
 

0.500

L S 

41,000.00000 20,500.000.500

0.00

0595 *STRUCTURE EXCAVATION 31.000

0.000

206-00000  
 

31.000

CY  

9.00000 279.0031.000

0.00

0600 *STRUCTURE BACKFILL (CLASS 1) 13.000

0.000

206-00100  
 

13.000

CY  

21.00000 273.0013.000

0.00

0605 *STRUCTURE BACKFILL (CLASS 2) 10.000

0.000

206-00200  
 

10.000

CY  

5.00000 50.0010.000

0.00

0610 HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (POLYMER 55.000

0.000

403-15326  
 

55.000

TON 

34.30000 1,886.5055.000

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE J-18-BA 

0615 EMULSIFIED ASPHALT (SLOW-SETTING) 17.000

0.000

411-10255  
 

17.000

GAL 

1.00000 17.0017.000

0.00

0620 *STEEL PILING (HP 12X53) 382.200

7.800

502-11253  
 

390.000

LF  

27.00000 10,530.00390.000

210.60

0625 *STRUCTURAL STEEL (GALVANIZED) 902.000

0.000

509-00001  
 

902.000

LB  

2.70000 2,435.40902.000

0.00

0630 *BRIDGE EXPANSION DEVICE (0-2 INCH) 77.000

0.000

518-01002  
 

77.000

LF  

90.00000 6,930.0077.000

0.00

0630 MATERIAL ALLOWANCE 500K EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0635 *CONCRETE CLASS D (BRIDGE) 55.000

0.000

601-03040  
 

55.000

CY  

580.00000 31,900.0055.000

0.00

0640 *REINFORCING STEEL 16,321.000

0.000

602-00000  
 

16,321.217

LB  

0.50000 8,160.5016,321.000

0.00

0645 *BRIDGE RAIL TYPE 10 121.000

0.000

606-11000  
 

121.000

LF  

80.00000 9,680.00121.000

0.00

0645 MATERIAL ALLOWANCE 606D BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0650 *BRIDGE RAIL TYPE 10R 105.000

0.000

606-11010  
 

105.000

LF  

110.00000 11,550.00105.000

0.00
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PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE J-18-BA 

0655 *MOBILIZATION 0.100

0.000

626-00000  
 

0.100

L S 

159,000.00000 15,900.000.100

0.00

CAT 123,380.75210.60123,380.86CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE J-18-BF 

0660 *REMOVAL OF ASPHALT MAT (PLANING) 1,112.000

0.000

202-00240  
 

1,112.000

SY  

0.45000 500.401,112.000

0.00

0665 HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (POLYMER 120.000

0.000

403-15326  
 

120.000

TON 

34.30000 4,116.00120.000

0.00

0670 EMULSIFIED ASPHALT (SLOW-SETTING) 56.000

0.000

411-10255  
 

56.000

GAL 

1.00000 56.0056.000

0.00

0675 *REPAIR OF HANDRAILS AND SUPPORTS 0.500

0.000

509-60100  
 

0.500

L S 

5,500.00000 2,750.000.500

0.00

0680 *BRIDGE EXPANSION DEVICE (0-2 INCH) 171.000

0.000

518-01002  
 

171.000

LF  

90.00000 15,390.00171.000

0.00

0680 MATERIAL ALLOWANCE 500K EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0680 MATERIAL ALLOWANCE 500K EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 *MOBILIZATION 0.050

0.000

626-00000  
 

0.050

L S 

159,000.00000 7,950.000.050

0.00

CAT 30,762.400.0030,762.40CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,300.00000 7,300.001.000

0.00



CONTID: C10942         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 10942-BID    ESTIMATE RUN 02/28/2002

PROJECT: IM 0252-279                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:02

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,200.00000 6,200.001.000

0.00

0700 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

900.00000 900.001.000

0.00

CAT 14,400.000.0014,400.00CURRENT AMT0400 $ $ $

$ 3,404,552.142,732.70$3,455,447.27$CURRENT AMTPROJECT TOTAL


